

Business Services Contracts Office

Lisa Allen, Interim Superintendent Jesse Castillo, Assistant Superintendent

NOTICE TO PROCEED

BOARD OF EDUCATION

September 11, 2023

Chinua Rhodes President Trustee Area 5

Joe Garcia

Lavinia Grace Phillips Dear Mr. Garcia, 1st Vice President Trustee Area 7

Jasjit Singh 2nd Vice President Trustee Area 2

On behalf of the Sacramento City Unified School District, we are pleased to give you Notice to Proceed for Bid Package #0146-465; Project #0146-465 Isador Cohen/Rosemont Security Improvements project, Group 1

Tara Jeane Trustee Area 1

Christina Pritchett Trustee Area 3

Jamee Villa Trustee Area 4

Taylor Kayatta Trustee Area 6

Liliana Miller Segura Student Board Member Your mobilization date will be September 11, 2023. The completion milestones for the project remain unchanged from those indicated on the Preliminary Construction Schedule. Your milestone completions are Construction complete by November 13, 2023; Punchlist and project acceptance by November 27, 2023; and Close-out complete December 8, 2023.

The date of this notice starts the formal time period during which your firm must submit DAS 140 forms to the appropriate Apprenticeship Committee for each craft to be employed on this Project. Pursuant to Title 8, Section 230 of the California Code of Regulations, the Contract Award Information (DAS 140) shall be provided within 10 days of the date of the executed contract or the Notice to Proceed, whichever is earlier, but in no event later than the first day in which workers will be employed upon the public works jobsite. Even if you have not yet entered into subcontracts for all crafts, you must submit a DAS 140 for those crafts that will be employed on this Project. When you have entered introothelisis subject tracts, each new subcontractor must submit new DAS

Sincerely,

Tina Alvarez Bevens Contracts Analyst

Planning and Construction Cc: Ryan Wade, Kitchell CEM