

cr e to i
UNIFIED SCHOOL DISTRICT

BUSINESS SERVICES

Contracts Office

5735 47th Avenue • Sacramento, CA 95824
(916) 643-2464

Jorge A. Aguilar, Superintendent
Rose Ramos, Chief Business Officer

VIA ELECTRONIC MAIL

NOTICE TO PROCEED-REVISED

May 11, 2023

Roofing and Solar Construction, Inc.
630 Hunter Lane
Santa Rosa, CA 95404

Re: Albert Einstein MS ReRoof

Dear Mr. Fabiani,

On behalf of the Sacramento City Unified School District, we are pleased to give you Notice to Proceed for **Bid Package #0410-409-1; Project #0410-409-1 Albert Einstein MS ReRoof Project.**

Your mobilization date will be June 19, 2023. The completion milestones for the project remain

[REDACTED]

unchanged from those indicated on the Preliminary Construction Schedule. Your milestone completions are Construction complete by September 2, 2023. Punchlist and project

[REDACTED]