

FACILITIES SUPPORT SERVICES

425 1st Avenue Sacramento, CA 95818

(916) 395-3980 FAX (916) 264-3107

PRE-BID WALK AGENDA

September 28, 2022 10:00 AM

BID #0520-447

Hiram Johnson High School

Baseball/Softball/Jun Facility


1. Introductions
2. Bidder must hold an A - General Engineering Contractor and/or B - General Building Contractor.
3. Engineer's estimate - \$6.5M

[chris-](#)

Bid documents available thru 09/28/2022

associated hardscape, fencing, landscaping, drinking fountain, site utilities, electrical infrastructure, pathway and path of travel for accessibility requirements.

Alternate #01: Install synthetic turf at golf putting green perimeter in lieu of landscape and irrigation. If bid alternate is accepted, the contractor shall provide a detailed schedule of work for the alternate.



ID	Task Name	Duration	Start	Finish	
			Fri 4/15/22	Fri 9/29/23	
2			Fri 4/15/22	Fri 8/19/22	
3			Fri 4/15/22	Fri 4/15/22	
4	Hiram Johnson HS Baseball/Softball Field & Golf Facility	381 days?	Fri 5/27/22	Fri 5/27/22	
5	Design	91 days	Mon 5/16/22	Fri 8/19/22	
6	50% CDs	0 days	Tue 9/20/22	Mon 11/7/22	
7	90% CDs for District Review	0 days	Tue 9/20/22	Tue 9/20/22	9/20
8	DSA Submittal, Review, Approval	14 wks	Tue 9/27/22	Tue 9/27/22	9/27
9	Bid/Award	34 days	Wed 9/28/22	Wed 9/28/22	9/28
10	Advertise	0 days	Tue 10/4/22	Tue 10/4/22	10/4
11			Mon 10/10/22	Mon 10/10/22	10/10
12			Tue 10/18/22	Tue 10/18/22	10/18
13			Fri 10/21/22	Fri 10/21/22	10/21
14			Thu 11/3/22	Thu 11/3/22	11/3
15			Mon 11/7/22	Mon 11/7/22	11/7
16			Tue 11/8/22	Fri 9/29/23	
17			Tue 11/8/22	Tue 11/8/22	11/8
18			Tue 11/8/22	Fri 5/19/23	
19			Mon 5/22/23	Fri 6/16/23	
20			Fri 6/30/23	Fri 6/30/23	
21			Fri 9/29/23	Fri 9/29/23	9/29

Task	Inactive Summary	External Task
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress

Hiram Johnson HS BB/SB/GF
ICS Schedule 3-11-2022

Sacramento City Unified District

Barbara S Wick	CWS Construction arm	415 599-6545	Charlie Sr. CWS @ama.t.com estimating@ brothman.com christopher.kiehe@theKYA
Sebastian	KYA Sen LLC Sebastian (Sub Electrical)	408-229-2277 916-617-1230	Graphic Wgra ✓@ Sebastiancorp.com
Will Grandev		530-906-4949	
Corey Snaren	AM Stephens construction	709-992-0136	Jr@amstephens.net
Steve Ditchmond	AM Stephens Construction		Steve@amstephens.net
John Sora	Landmark Construction	916-663-1953	Frontdesk@landmarkconst.net
DAN PAWLOSKI	XL CONSTRUCTION	209-954-2671	dawloski@xlconstruction.com

School District

Brian Adams

HIRAM JOHNSON HS
DL FALK CONSTRUCTION INC 510-887-6500
HJHS Baseball-Softball-Golf Facility
Tel: 1-916-485-2135
09/28/2022 @ 10:00 am

HTrona@dlfalk.com

Ton mela.com

REPRESENTATIVE

CO PANY


TELEPHONE

E MAIL



Sacramento City Unified District

MANDATORY Bid Proposal Sign-In Sheet



NICK CARDIN

YI CONSTRUCTION

(916) 892-7612

ncardin@yiconstruction.com

City Unified
School District

BID #0520-442

HIRAM JOHNSON HS

HJHS Baseball-Softball-Golf Facility

09/28/2022 @ 10:00 am

REPRESENTATIVE
PRINT NAME

COMPANY

TELEPHONE

E-MAIL
PRINT CLEARLY

ROBERT A

Christopher Kiene

Estimator

christopher.kiene@theyyagroup.com

916-617-1230

3235 Sunrise Blvd, Suite
Rancho Cordova, CA 95771

916-407-2855

www.theyyagroup.com
@theyyagroup

2690 Scott Boulevard
Sacramento, CA 95825

Tel 408.279.2277

ANDY MOORE

Estimator

Dan Pawloski

www.xlconstruction.com

xlconstruction.com

1810 13th Street, Suite 110
Sacramento, CA 95811

Direct 408 240 6370
Cell 209 954 2671

dpawloski@xlconstruction.com

William Grandov

Electrical Estimator

1313 N Market Blvd Suite 140
Sacramento, CA 95834

O: 916 361 0300
D: 916 713 2399
M: 530 906 0000
Cell 408.968.0028
amoores@bothman.com

www.bothman.com

sebastiancorp.com

SEBASTIAN

Putting people first.

Contractor's Lic 940822
Security Lic ACO1290



CONSTRUCTION INC.

BRIAN ADAMS
SUPERINTENDENT

3526 INVESTMENT BLVD.
HAYWARD, CA 94545
CELL: (510) 566-8530
OFFICE: (510) 887-6500
EMAIL: BADAMS@DLFALK.COM

www.dlfalk.com

CL # 811153 - A, B
DIR: 1000020287

GROUP

Charlie Slack Jr.

charliejr.cws@gmail.com

Cell: 415.599.6545
Fax: 415.209.0228

1301 Grant Ave., Ste. B
Novato, CA 94945

www.cwsconstructiongroup.com

Landscape Construction, Inc

John Fifer

Director of Administration

2455 N. Naglee Rd #402, Tracy, CA 95304-7324